


CAPE MAY COUNTY BRIDGE COMMISSION

Carol Brand, *Chairman*
Scott Halliday, *Vice-Chairman*
Maryanne K. Murphy, *Secretary/Treasurer*



Karen Coughlin, *Executive Director*
Lewis T. Donofrio, Jr., PE, *Chief Engineer*

2020 Middle Thorofare Bridge Rehabilitation Construction Updates*

Nov 25 through December 8

- Continuing Stage I railing work on southwest side of the bridge (Lund's side)
- Continuous single lane alternating one-way traffic pattern (partial closure of the south bound lane). Vehicles can pass but expect minor delays.
- Monday 11/30 - overnight bridge roadway closure from 9pm to 5am Tuesday morning. No vehicles can pass. Bascule span will open for vessels. Contractor will be installing concrete barrier curb on the south half of the bridge.
- Tuesday 12/1 - bascule span operational hours change. Bridge will be closed (no openings for vessels) from 6am-noon and 1pm-6am. All other hours the bridge will open on demand, there may be delays as contractor will begin to set up for the fender repairs.
- Monday 12/7 - contractor to begin moving barges into the area, navigation channel maybe restricted at times and delays of up to 1 hour for vessels requiring a bridge opening.

*Schedules subject to change due to weather conditions or other factors beyond the Commission's control

Middle Thorofare Toll booth (609)522-2815

Onsite Engineer Glen Miller - GWMiller@Pennoni.com
Resident Engineer Mike Aub - maub@pennoni.com
Bridge Commission - lewis.donofriojr@co.cpae-may.nj.us

MT construction updates.docx

