


CAPE MAY COUNTY BRIDGE COMMISSION

Carol Brand, *Chairman*
Scott Halliday, *Vice-Chairman*
Maryanne K. Murphy, *Secretary/Treasurer*



Karen Coughlin, *Executive Director*
Lewis T. Donofrio, Jr., PE, *Chief Engineer*

2020 Middle Thorofare Bridge Rehabilitation Construction Update*

Tuesday December 8 through Friday December 25

- Continuing Stage I railing work on southwest side of the bridge (Lund's side).
- Continuous single lane alternating one-way traffic pattern (partial closure of the south bound lane). Vehicles can pass but expect minor delays. Tolls are being collected southbound direction.
- Tuesday 12/8 - contractor will continue moving barges into the area in preparation for fender repair work.
- Monday 12/14 to Friday 12/18 (inclusive) overnight **bridge roadway closure** from 9pm to 5am. No vehicles can pass. Bridge will be in the open position while contractor works beneath in the navigation channel.
- Monday 12/14 to January 22, 2021, **navigation restrictions** Monday-Friday, possibly Saturdays, 7 p.m. to 6 a.m., contractor will have barges in the navigation channel performing demolition work. Emergency vessels (33 CFR 117.31) may pass with 2 hours' notice given.
- Monday 12/21 to Wednesday 12/23 (inclusive) overnight **bridge roadway closure** from 9pm to 5am. No vehicles can pass. Bridge will be in the open position while contractor works beneath in the navigation channel.

*Schedules subject to change due to weather conditions or other factors beyond the Commission's control

Middle Thorofare Toll booth (609) 522-2815 or Marine VHF Channel 13.

Onsite Engineer Glen Miller - GWMiller@Pennoni.com
Resident Engineer Mike Aub - maub@pennoni.com
Bridge Commission - lewis.donofriojr@co.cape-may.nj.us

MT construction updates.docx

