


CAPE MAY COUNTY BRIDGE COMMISSION

Carol Brand, *Chairman*
Scott Halliday, *Vice-Chairman*
Maryanne K. Murphy, *Secretary/Treasurer*



Karen Coughlin, *Executive Director*
Lewis T. Donofrio, Jr., PE, *Chief Engineer*

2020 Middle Thorofare Bridge Rehabilitation Construction Update*

Friday, March 26, 2021 through Friday, April 9, 2021

- Continuous single lane alternating one-way traffic pattern (full closure of the south bound lane for the entire bridge). Continuing stage 3 work setting new bridge rail and guiderail work on Wildwood Crest side of the bridge.
- Beginning Monday evening 3/29 into Tuesday morning 3/30, **bridge roadway closure from 9pm to 5am** contractor switching traffic pattern to full closure of north bound lane, resume single lane alternating one-way traffic in the morning. Begin Stage 4 bridge railing work.
- Monday, 1/23/2021 to Saturday, 4/3/21, ongoing **Navigation Restrictions** Monday-Friday, possibly Saturdays, 6 a.m. to noon and 1 p.m. to 6 p.m. Contractor will be on the bascule span performing steel repairs and completing fender work within the navigation channel. Emergency vessels (33 CFR 117.31) may pass with 2 hours' notice given.
- **Navigational Restriction** Monday 4/5 7am to Tuesday 4/6 6pm. Bascule span will be unable to open for vessels due to steel repair work. Unable to open for emergency vessels.
- Beginning Tuesday evening 4/6 into Wednesday morning 4/7, **bridge roadway closure from 7pm to 5am** continued steel repairs on bascule span east girder.
- Traveling motorist and vessels requiring bridge openings are advised to allow additional time and expect delays due to ongoing construction activities at the bridge.

*Schedules subject to change due to weather conditions or other factors beyond the Commission's control

Middle Thorofare Toll booth (609) 522-2815 or Marine VHF Channel 13.

Onsite Engineer Glen Miller - GWMiller@Pennoni.com
Resident Engineer Mike Aub - maub@pennoni.com
Bridge Commission - lewis.donofriojr@co.cape-may.nj.us

MT construction update 3.26.21 thru 4.9.2021.docx

