MINUTES OF THE REGULAR MEETING
OF THE MEMBERS OF THE
CAPE MAY COUNTY BRIDGE COMMISSION
August 15, 2019

The regular meeting of the members of the Cape May County Bridge Commission was held on the
fifteenth day of August 2019 in the County Administration Building, Cape May Court House, New
Jersey.
The meeting was called to order by Chairman Carol Brand with the announcement that the meeting was
being conducted pursuant to the requirements of the “Open Public Meeting Act.”
Mrs. Brand then led everyone in the Pledge of Allegiance.
The following answered “present” as their names were called:
Carol Brand, Chairman
Scott Halliday, Vice Chairman
Maryanne K. Murphy, Secretary/Treasurer
Also present were Karen Coughlin, Executive Director, Lewis Donofrio, Commission Engineer and
Kyle Weinberg, Commission Counsel.
Public present: Joe Ragusa, Remington & Vernick Engineers
*********************
Ms. Coughlin reported the cash analysis/traffic for the month of July 2019, which indicated a decrease
in revenue in the amount of $78,567 compared to July 2018. The Ocean City-Longport Bridge had an
increase in revenue by $14,250. The Townsends Inlet Bridge reopened after construction on July 29,
2019. The revenue for the month of July 2019 was down compared to the previous year by $101,215
due to the closure. The Middle Thorofare Bridge had a decrease of $2,597 in revenue. The Corsons
Inlet Bridge showed an increase in revenue by $3,161. The Grassy Sound Bridge was up in revenue by
$7,834.
There were 7,869 tickets used in the month at the bridges. The E-ZPass percentage rate was 77.65%.
For the month of July, the revenue at each bridge was as follows: Ocean City-Longport - $151,381;
Middle Thorofare - $164,690; Corsons Inlet - $88,713; Townsends Inlet - $9,252; Grassy Sound $68,037. The total revenue for the month for all bridges was $482,071. These figures reflect a decrease
of $58,667 for the current fiscal year over 2018.
********************
The next topic of the meeting was the resolutions.
The following resolution numbers 19-3327 through 19-3329 were part of the Consent Agenda:

RESOLUTION AUTHORIZING THE CHAIRMAN TO SIGN THE OFFICER’S
CERTIFICATE
BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE COMMISSION, that the Chairman be
and is hereby authorized to sign the Officer’s Certificate certifying that all expenditures made by the
Commission from the Operating Fund during July 2019 were for operating expenses and were in
accordance with the terms of the annual budget.
BE IT FURTHER RESOLVED, that said certification be filed with the Trustee, in accordance with
Article V, Section 505, item (3), of the General Bond Resolution adopted December 11, 1990.
********************
RESOLUTION CERTIFYING MONTHLY DEPOSITS IN THE REVENUE ACCOUNT FOR
JULY 2019
BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE COMMISSION , that the revenue
deposited, prior to full reconciliation, in our in-house revenue account at the Sturdy Savings Bank,
located in Cape May Court House, New Jersey, amounted to $402,645.06 for the month of July 2019.
BE IT FURTHER RESOLVED, that said Resolution be filed with the Trustee, in accordance with
Article V, Section 503, of the General Bond Resolution adopted December 11, 1990.
********************
RESOLUTION APPROVING A CEILING AMOUNT FOR HEALTH BENEFITS AND
PAYROLL EXPENSES IN BETWEEN BRIDGE COMMISSION MEETINGS
WHEREAS, the Cape May County Bridge Commission (hereinafter referred to as “Commission”) must
approve the payment of Health Benefits for its active and retired employees in addition to all payroll
expenses for periods in between Commission meetings; and
WHEREAS, the precise amount of this payment is not known until after the Commission meeting each
month and cannot wait until the subsequent monthly meeting; and
WHEREAS, the most practical solution to this problem is to allow the Commission to endorse and
approve payment for these items at a ceiling amount, and be informed of the precise amount at the
following monthly meeting;
NOW, THEREFORE, BE IT RESOLVED, that the CAPE MAY COUNTY BRIDGE
COMMISSION, hereby approves payment for Health Benefits for Retirees not to exceed $40,000,
payment for Health Benefits for Active Employees not to exceed $30,000, and monthly payroll expenses
not to exceed $300,000.
BE IT FURTHER RESOLVED, that the Commission acknowledges that the precise amount of the
payment will be recorded on next month’s bill list.
Resolutions 19-3327 through 19-3329 were moved by Mrs. Murphy, seconded by Mr. Halliday, and
unanimously approved.
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********************
RESOLUTION DECLARING AN EMERGENCY DUE TO A POWER FAILURE AT THE
TOWNSENDS INLET BRIDGE AND AUTHORIZING THE BRIDGE COMMISSION TO
ENGAGE CONTRACTOR FOR REPAIRS
WHEREAS, on the evening of July 18, 2019 the Cape May County Traffic & Electrical Department
was dispatched to the Townsends Inlet Bridge for a reported problem with loss of power and flickering
lights and confirmed upon investigation that one leg of the 3-phase power circuit was not operational;
and
WHEREAS, Atlantic City Electric (ACE) was notified and subsequently dispatched to the site and ACE
trouble man and County workmen found one transformer leaking and on fire within the bridge’s
transformer vault, and the fire was immediately extinguished by ACE; and
WHEREAS, ACE, County Traffic & Electric, Remington and Vernick Engineers (RVE), and the
Bridge Commission’s Chief Engineer worked and coordinated continuously to replace the defective
transformer and damaged electrical conductors, thereby restoring power to the bridge at approximately
0350 hours on July 20, 2019; and
WHEREAS, during the course of the repairs County workman and RVE’s electrical engineer noted
poor condition of the bridge’s electrical grounding system and recommended inspection, testing, and
repair by qualified electrical contractor; and
WHEREAS, due to the unknown extent of possible grounding system damage and for the protection of
health, safety and welfare of the public, the Chief Engineer is recommending this work be performed by
a qualified contractor selected through quotations to at least three (3) electrical contractors; and
WHEREAS, the Chief Engineer has prepared a written certification describing in detail the background
of this emergency and the work to be performed is attached hereto and made a part hereof as Schedule
“A”; and
WHEREAS, the existence of this emergency allows a contract to be authorized without public bidding,
and if the Local Public Contract Laws for procurement were followed another 8 weeks or more would
pass before any inspection, testing, and repair could be initiated; and
WHEREAS, Chammings Electric, Inc. provided the only quote and is readily available to perform the
necessary electrical inspection, testing and repairs; and
WHEREAS, this action is being taken by the Chief Engineer in continuous consultation with the
Executive Director and County Director of Finance and Purchasing.
NOW, THEREFORE, BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE
COMMISSION as follows:
1. The recitals set forth above are incorporated as if set forth in full herein.
2. The preconditions prescribed by N.J.S.A. 40A:11-6 and N.J.A.C. 5:34-6.1 and 6.2 are hereby
found to exist because the electrical issue is an immediate threat to the public health, safety and
welfare.
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3. The Executive Director is hereby directed to sign for and on its behalf a Contract with responsible
contractors in a form acceptable to Commission Counsel.
4. Pursuant to the rules of the Local Finance Board of the State of New Jersey, that once a contract
amount is agreed upon that a certificate showing the availability of funds required is completed
by the County Treasurer and shall be charged to BOND ORDINANCE NO. 1-18B in the amount
of $8,000.00.
Resolution 19-3330 was moved by Mrs. Murphy, seconded by Mr. Halliday, and unanimously approved.
********************
RESOLUTION DECLARING AN EMERGENCY DUE TO BRIDGE RAILING DAMAGE ON
MIDDLE THOROFARE BRIDGE AND AUTHORIZING THE BRIDGE COMMISSION TO
ENGAGE IN A CONTRACT FOR REPAIRS
WHEREAS, at approximately 9:45pm on the evening of July 31, 2019 there was a motor vehicle
accident where a single SUV lost control and struck the north bound bridge railing on Span 13 (from
the south) of Middle Thorofare Bridge causing severe damage to approximately 25 lineal feet of bridge
rail; and
WHEREAS, the extent of damage to the bridge railing system created a public safety hazard requiring
immediate repairs, and
WHEREAS, the Chief Engineer and the County Public Works Bridge Department responded to the site
that evening, assessed the extent of damage, and subsequently the County Public Works Bridge and
Road Department effectuated a temporary repair until an outside contractor could mobilize to the site;
and
WHEREAS, Thomas Barry Marine Construction (TBMC) had recently completed the bridge railing
replacement project at Townsends Inlet Bridge and had on-hand portions of the existing bridge post &
rail elements in good condition; and
WHEREAS, TBMC was contacted the morning of August 1, 2019 and was able to dispatch a work
crew that day to install a permanent repair to the damage section of bridge rail and substantially
completed the repairs on the same day; and
WHEREAS, the Chief Engineer has prepared a written certification describing in detail the background
of this emergency and the work to be performed is attached hereto and made a part hereof as Schedule
“A”; and
WHEREAS, the existence of this emergency allows a contract to be authorized without public bidding,
and if the Local Public Contract Laws for procurement were followed another 8 weeks or more would
pass before permanent repairs could begin; and
WHEREAS, this action is being taken by the Chief Engineer in continuous consultation with the
Executive Director and County Director of Finance and Purchasing.
NOW, THEREFORE, BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE
COMMISSION as follows:
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1. The recitals set forth above are incorporated as if set forth in full herein.
2. The preconditions prescribed by N.J.S.A. 40A:11-6 and N.J.A.C. 5:34-6.1 and 6.2 are hereby
found to exist because the damaged railing is an immediate threat to public health, safety and
welfare.
3. The Executive Director is hereby directed to sign for and on its behalf a Contract with responsible
contractors in a form acceptable to Commission Counsel.
4. Pursuant to the rules of the Local Finance Board of the State of New Jersey, that once a contract
amount is agreed upon that a certificate showing the availability of funds required is completed
by the County Treasurer and shall be charged to BOND ORDINANCE NO. 1-18B for a not to
exceed amount of $30,000.
Resolution 19-3331 was moved by Mrs. Murphy, seconded by Mr. Halliday, and unanimously approved.
********************
RESOLUTION AUTHORIZING EXECUTION OF A LEASE AGREEMENT WITH
STRATHMERE VOLUNTEER FIRE COMPANY

WHEREAS, the Cape May County Bridge Commission (hereinafter referred to as “Commission”),
owns a vacant lot on Commonwealth Avenue in Strathmere, described as Block 847, Lot 2; and
WHEREAS, the Strathmere Volunteer Fire Company has previously entered into Lease Agreements
with the Commission for this lot since 1985; and
WHEREAS, the Strathmere Volunteer Fire Company has requested to renew the lease agreement for
the vacant lot for another three (3) year term; and
WHEREAS, the Commission has discussed the request and are agreeable to enter into a three-year
contract; and
WHEREAS, the term of the lease agreement shall be from January 1, 2019 through December 31, 2021;
and
WHEREAS, the Strathmere Volunteer Fire Company shall provide a certificate of liability insurance
as per the Lease Agreement, which is attached hereto as Schedule “A”.
NOW THEREFORE BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE
COMMISSION that the Chairman is hereby authorized and directed to execute a Lease Agreement
with Strathmere Volunteer Fire Company for the use of the vacant lot described as Block 847, Lot 2.
Resolution 19-3332 was moved by Mrs. Murphy, seconded by Mr. Halliday, and unanimously approved.
********************
RESOLUTION AUTHORIZING EXECUTION OF INDEMNIFICATION AGREEMENT
WITH NJ RUN FOR THE FALLEN, INC. FOR THEIR
EVENT ON SEPTEMBER 26, 2019
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WHEREAS, NJ Run for the Fallen, Inc., a non-profit charitable corporation, is sponsoring its annual
event on September 26, 2019 to honor and remember New Jersey service members who have died in
support of our nation’s freedoms; and
WHEREAS, as part of the event, NJ Run for the Fallen, Inc. has requested permission for participants
in this event to cross over the Corsons Inlet, Townsends Inlet, Grassy Sound, and Middle Thorofare
Bridges, which are owned and operated by the Cape May County Bridge Commission; and
WHEREAS, the Cape May County Bridge Commission has imposed a condition on such permission
to the effect that NJ Run for the Fallen, Inc. must enter into an Indemnification Agreement; and
WHEREAS, NJ Run for the Fallen, Inc., through its duly authorized representatives have signed the
required Indemnification Agreement, a copy of which is attached as Exhibit “A”.
NOW THEREFORE BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE
COMMISSION that the presiding officers, to wit, the Chairman and Executive Director, be and they
are hereby authorized and directed to execute an Indemnification Agreement for the NJ Run for the
Fallen to be held on September 26, 2019.
Resolution 19-3333 was moved by Mrs. Murphy, seconded by Mr. Halliday, and unanimously approved.
********************
Update on Capital Projects:
Mr. Donofrio provided his report on capital improvement projects for the month to the Commissioners.
A copy of the report is attached to the minutes.
********************
There was no correspondence to discuss.
********************
There was no old business to discuss.
********************
For new business, Ms. Coughlin discussed with the Commissioners some of the issues that we are still
experiencing with the addition of violations to the toll system. If they receive any complaints or
questions on violations, they should direct calls to the office for our staff to handle instead of having the
customer try to call the E-ZPass Customer Service Center.
********************
There were no public comments.
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CAPE MAY COUNTY BRIDGE COMMISSION
Carol Brand, Chairman
Scott Halliday, Vice-Chairman
Maryanne K. Murphy, Secretary/Treasurer

Karen Coughlin, Executive Director
Lewis T. Donofrio, Jr., PE, Chief Engineer

Memorandum
DATE:

August 15, 2019

TO:

Carol Brand, Chairman
Scott Halliday, Vice-Chairman
Maryanne K. Murphy, Secretary/Treasurer

CC:

Karen Coughlin, Executive Director, CMC Bridge Commission

FROM:

Lewis T. Donofrio Jr., P.E., Chief Engineer, CMC Bridge Commission

RE:

Monthly Engineer’s Report August 2019

E-Z Pass System:
- One roadway sign needs to be installed by SJTA on the Sea Isle city approach roadway for
Townsends Inlet bridge. Exact location needs to be coordinated with Sea Isle City due to
residential zone.
- Toll collection resumed at Townsends Inlet Bridge at 6am Monday 7/29/18. Toll collection
was suspended for 314 days total due to Span 1-7 Replacement Project.
- Executive Director Coughlin and I attended the NJ E-ZPass group meeting on 8/8/19.
Primary topic of discussion was the data line outage in Windsor NJ.
Townsends Inlet Bridge: (RE-OPENED to vehicular, bicycle, and pedestrians July 25, 2019)
- Bridge Railing Replacement: Freeholder’s approved final quantity change order on
7/23/19, final payment scheduled for 8/27/19 Freeholder Meeting.
- Submarine Cable Replacement: Delta Line Construction resumed working in July and is
now coring holes in the electric room floor and installing brackets in preparation for new
submarine cables. DLC is also preparing electrical junction boxes to accept new
submarine cables. Underwater side sonar scan and dive inspection revealed
predominantly sandy bottom in the channel with a few pieces of rip-rap. Tidal current
was noted as swift which may make cable installation more difficult. The permanent
cables are scheduled to be installed between September 9 and November 30, 2019.
- Spans 1-7 Replacement: Agate Construction reopened the roadway to traffic at
approximately 6:15 pm on 7/25/19 to an anxious crowd on both Sea Isle and Avalon
sides of the bridge. While the traffic flow has resumed, the following contract work
remains; completion of paving and railing at toll collector parking area, interpretive sign,
removal of underwater concrete debris located to the west of the bridge, repair of
concrete overlay section in roadway, evaluation of suspected bridge rail coating problem,
and remaining punchlist items. This onsite work will resume in September and should
not require any long-term shutdown of the roadway, but may require brief lane closures.
A progress meeting in scheduled for 4 pm today to discuss completion of the work.

Phone (609) 465-7806
Fax (609) 465-1418

4 Moore Road, DN 3010
Cape May Court House, NJ
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Change Order and Claims evaluation is ongoing between the County and Agate. Agate’s
Contractual completion date is 12/1/19.
- Pier 13 Substructure Repairs: Churchill is working with County engineer and PW
Department on closeout. Commission will provide information and review as related to
Townsends Inlet Pier 13 repairs.
- Atlantic City Electric (ACE) Transformer Failure: The bridge power was restored by ACE
and County Traffic and Electric Department completed conductors repairs about 3:50 am,
on 7/20/19. There was an impact to marine navigation due to the power outage and,
even though the U.S. Coast Guard was notified and USCG broadcasted the emergency
outage on VHF 16, there is a need for alternative means to communicate such outages.
We are exploring the use of an email blast to local mariners and social media outlets. As
part of the power failure inspection by RVE electrical engineer and T&E personnel there
is a suspected grounding problem. As part of the emergency declaration we are engaging
the services of an electrical contractor to inspect, test, and make repairs to the grounding
system at the bridge. This work is anticipated to begin next week.
Grassy Sound Bridge:
- Submarine Cable Replacement: See comments under Townsends Inlet Bridge. A Change
Order will be presented at the 8/27/19 Freeholder Board meeting for replacement
conduits at Grassy Sound Bridge and a non-compensable time extension. The results of
the underwater side scan sonar and survey dive indicate a significant amount of rip-rap
rock at both piers which will require the contractor to temporarily relocate while the new
cables are installed. Again in water work will be completed between September and
November 2019, with contract completion 12/31/19.
Middle Thorofare Bridge:
- Bridge Railing and Fender Replacement: A meeting was held on 7/31/19 with Lunds and
Cape Atlantic Fisheries to discuss a proposed modification to the bascule operating
schedule during the upcoming project. On 8/1/19 Plans, Specifications, and Estimate
were submitted to NJDOT Local Aid District 4 (Cherry Hill) and on 8/6/19 PS&E were
hand delivered to NJDOT Trenton for technical review. Local Aid and technical review is
still ongoing. The NJDEP has requested the project submit for a Technical Minor Permit
Modification to the existing waterfront development permit to account for the bridge
deck widening that will occur at each new post location. This permit was not required for
the railing projects at Corsons Inlet or Townsends Inlet. The Commission is requesting
permission from the Board of Chosen Freeholders to reallocate 2018-1 bond funds
between Bridge Commission projects to cover the overall cost of this project. Currently
this project may have to be split into 2 construction seasons or mandated work shifts if
advertisement is delayed past next week. Current schedule has the project completing at
Memorial Day 2020.
- Ocean Drive (CR621) Concept Development: The draft Concept Development Plan was
presented to the NJDOT at an Interagency Review Committee meeting held in Trenton
on 6/18/19. On 7/30/19 NJDOT issued their opinion that they are not recommending
advancement of the project until Value Engineering is completed. SJTPO is working
with NJDOT to try and expedite the Value Engineering study which needs to be included
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within the Local Concept Development Plan . Currently the value engineering work
session is not scheduled until March 2020. The County is working with I-Bank to secure
funding to begin preliminary design phase in 2020.
- Maintenance: Traffic & Electric Department completed installation on 8/15/19of new
external limit switches on NW gate and removed single gate arm from NE gate. Thus
nearside gates have been returned to 2 individual functioning gates instead of 1 single
gate.
- Vessel Allision: FV- CAPTAIN BRAYDEN struck the west concrete caisson on 8/7/19 and
caused minor concrete spall (1-2 SF) with no other apparent damage observed.
- Motor Vehicle Accidents: Two motor vehicle accidents occurred on the bridge, both
involving only one vehicle and striking the railing system. On a rainy evening 7/31/19 a
north bound SUV lost control and stuck the eastern railing on Span 13 causing
significant damage to the bridge rail for approximate 25 lineal feet. No injuries occurred.
Thomas Barry Marine Construction was secured the following morning and permanent
repairs were completed on 8/1/19. TBMC was secured under an emergency declaration
which the resolution is part of this 8/15/19 Commission Meeting. On 8/5/19 a large
pickup truck was exiting the toll lane and struck the curbing climbing up onto the safety
walk and stuck the control room wall and first rail post on the west side of the bascule
span. The post was bent and control room marked by the tire. County Bridge Department
rebent the post back into place. No injuries occurred.
Corsons Inlet Bridge:
- Design Phase: Power feed for far side of bridge: This project is on hold pending a final
decision to cease bascule operations.
- Design Phase: Bascule Trunnion Columns and Span 32 Deck Rehabilitation: Priority 1
repairs to bascule span deteriorated trunnion column, toll span girder north bearing
stiffeners and full depth deck replacement in one quadrant at Span 32. These will be reinspected this fall under the NBIS biennial inspection contract. Michael Baker
International requires contract modification to completed repair drawings. Work will be
scheduled for winter 2019-20.
Procurement:
- 2019-2020 NBIS RFP for the biennial bridge inspections are due 8/20/19. Inspections to
begin in October 2019. This inspection cycle will include the first formal inspection of
the Ocean City Longport fishing pier which was part of the original OCLP bridge
demolished in 2001.
Cape May County Bridge Plan
- Meetings continue with the County Public Works Administrator, County Engineer,
Freeholder Liaison, BC Executive Director and myself in development of comprehensive
document for planning and capital funding to address bridge rehabilitation and
replacements throughout the County. This plan includes all Commission Bridges.
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General Operations
- Overweight / Oversize Vehicles: Verbal discussion was held with Burlington County Bridge
Commission concerning the change in NJ Statues which would increase the “Bridge
Commissions” ceiling amount of penalties that can be charged. A legislative action is
required. The Commission is seeking to institute a fine system for oversize /overweight
vehicles on Corsons Inlet, Townsends Inlet , Grassy Sound, and Middle Thorofare
bridges which are load posted for 15 Tons GVW. Continued use of these bridges by
exclusion vehicles is contributing to their degradation.
- Bascule Operations: Executive Director Coughlin and I continue to work on improving
safety measures for the general public as well as our toll collectors. A meeting was held
with full time toll collectors to discuss operator and administrative concerns on bascule
operations and improvements to the existing training system in place for new and existing
toll collectors. Bridge operational training is conducted annually as part of the annual toll
collector refresher training.
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Photo No: 1

Location:

Townsends Inlet Bridge Spans 1-7 Replacement Project, New Span 1-4, looking northwest

Description:

Ariel view of new spans 1-4. Photo courtesy of RVE Engineers drone.

Photo No: 2

Location:

Townsends Inlet Bridge Spans 1-7 Replacement Project, looking north.

Description:

Line painting prior to opening

BC report (aug2019)ltd.docx
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Photo No: 3

Location:

Townsends Inlet Bridge Spans 1-7 Replacement Project, Pier 3, looking south.

Description:

Final walkthrough by Contractor, Inspectors, Commission, and County representatives.

Photo No: 4

Location:

Townsends Inlet Bridge Spans 1-7 Replacement Project, south approach Avalon, looking south.

Description:

Very happy crowd anxiously awaits opening . Note, bicyclist and pedestrians were permitted to go first.

BC report (aug2019)ltd.docx
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Photo No: 5

Location:

Grassy Sound Bridge Submarine Cable Replacement Project, inside electrical room, lower level.

Description:

Contractor coring holes in floor for new submarine cables.

Photo No: 6

Location:

Grassy Sound Bridge Submarine Cable Replacement Project, inside electrical room, lower level.

Description:

Stainless steel cable brackets to support cable entry into electrical room.

BC report (aug2019)ltd.docx
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Photo No: 7

Location:

Middle Thorofare Bridge, Span 13, north bound safety walk and bridge rail, looking southeast.

Description:

Passenger SUV lost control on bridge and struck railing causing significant damage to approximately 25
lineal feet of railing. No injuries were reported.

Photo No: 8

Location:

Middle Thorofare Bridge, Span 13, north bound safety walk and bridge rail, looking southwest

Description:

Contractor Thomas Barry Marine Construction completing permanent repairs next day. Note, bridge
railing was salvaged from Townsends Inlet Bridge which TBMC completed railing replacement project
2017-2018.

BC report (aug2019)ltd.docx
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Cape May County Bridge Commission May 2019 Construction Summary
Prepared By: L. Donofrio Jr. 8/15/2019

Contract

Contractor

Original Contract
Approved Change Orders (2)
Revised Contract Amount
Approved Payments
% Complete by $$

TI/GS Submarine TI Railing
Cable
Replacement (3)
Replacements

Delta Line
Construction

$1,156,333.00
$0.00

TI Spans 1-7
Replacement

Thomas Barry
Agate
JPC Group Inc.
Marine
Construction, Inc.
Construction, Inc.
$2,678,715.00

$8,567,647.20

$1,134,931.00

$50,000.00

$0.00

($263,073.92)

$1,156,333.00

$2,415,641.08

$8,617,647.20

$1,134,931.00

$448,392.14

$2,415,541.08

$7,639,686.06

$785,629.70

38.8%

100.0%

88.7%

69.2%

Notes:
(1) Dual Project with County's Avalon Blvd. Bridge over Ingrams Thorofare
(2) Sum of all approved change orders. Note additional change orders may be pending.
(3) Final Payment to be made made at Freeholder Meeting 8/27/19

BC report (aug2019)ltd.docx

Ingrams
Thorofare/ TI
Substructure
Repairs (1)

