


Infrastructure Improvements That
Stimulate The Economy

PROJECT DESCRIPTION PROJECT COST  NEW JOBS
A Interchange 9,10 & 11

Grade Separation Project $ 100,000,000 700
A New GSP SB Bridges

over Great Egg Harbor $ 280,000,000 1,960
A Interchange O Improvements

( GSPi Route 1097 Ocean Drive) $ 8,000,000 56
A ITS Roadway Installations

( 8 Sites i MP 5.75 to 27.15) $ 6,000,000 42

$ 394,000,000 2,758



GARDEN STATE PARKWAY

INTERCHANGE 9, 10 AND 11
GRADE SEPARATION IMPROVEMENT PROJECT

PROJECT SCHEDULE

FEASIBILITY ASSESSMENT (F.A.R.) COMPLETED August 2006

F.A.R. REVISED (Downsized Project) COMPLETED April 2008
NEPA - SECTION 106 PROCESS COMPLETED November 2010
PRELIMINARY DESIGN COMPLETED February 2011

ENVIRONMENTAL DOCUMENT COMPLETED January 2012
LEGAL SUFFICIENCY APPROVAL COMPLETED March 14, 2012

FHWA Issue FONSI COMPLETED April 25, 2012
COMPLETE FINAL DESIGN COMPLETED September 2012
PERMIT APPROVAL COMPLETED December 2012
AWARD CONST. CONTRACT COMPLETED December 2012
BEGIN CONSTRUCTION March 2013

" COMPLETE CONSTRUCTION November 2015
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INTERCHANGE 10 — STONE HARBOR BOULEVARD, GSP B STA. 585+ 50
(MARCH, 2013 - JULY, 2013)
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GARDEN STATE PARKWAY

INTERCHANGE 9, 10 AND 11
GRADE SEPARATION IMPROVEMENT PROJECT

TYPICAL CONSTRUCTION STAGING at STONE HARBOR BLVD



